COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2011

ESTI MATE SUMVARY 15: 23: 28
CONTI D C18034 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18034- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.5 DAYS TI VE ALLOW 210 WORK DAYS
US 550 AT COUNTY ROAD 302 PERCENT TI ME: 27.38 ORI G TI ME ALLOW 210 WORK DAYS
PRQJECT NO. NH5501- 019
US 550 AT COUNTY ROAD 302
NAMVE OF RQAD: 550A
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 26/ 2011 DATE TI ME STARTED 08/08/2011
2273 RIVER ROAD DATE LET 06/ 09/ 2011 DATE WORK BEGAN 08/ 08/ 2011
DATE AWARDED 06/ 30/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 08/ 08/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 455,6117.76 PARTICl PATING $ 1, 423, 959. 30 $ 788, 516. 50
AWARD PROJECT AM: $ 4,771, 319. 53 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 26. 10% TOTAL EARNI NGS 1, 423, 959. 30 788, 516. 50
FUNDS AVAI LABLE: $ 4,031, 158.46 STOCKPI LED MATERI ALS 68, 164. 74 -24,757.01
GROSS EARNI NGS 1,492, 124.04 763, 759. 49
TOTAL CLAI VB $ 0. 00 RETAI NAGE -38,344.78 -22,926.50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 453, 779. 26 740, 832. 99
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 453, 779. 26 740, 832. 99
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 740, 832. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 800
LS 0. 000 0. 00
5, 955. 00000 0. 800 4,764. 00
0010 202-00010 Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
794. 93000 0. 000 0. 00
0015 202-00015 Renoval of Headwal | 14. 000 2.000
EACH 0. 000 0. 00
396. 78000 2.000 793. 56
0020 202- 00035 Renoval of Pipe 4, 355. 000 4, 050. 000
LF 161. 000 1, 149. 54
7.14000 4,211. 000 30, 066. 54
0025 202- 00090 Renoval of Delineator 27.000 0. 000
EACH 0. 000 0. 00
3. 06000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 1, 413. 000 0. 000
SY 0. 000 0. 00
3. 03000 0. 000 0. 00
0035 202-00240 Renoval of Asphalt Mat (Pl aning) 687. 000 0. 000
SY 0. 000 0. 00
7.84000 0. 000 0. 00
0040 202- 00250 Renoval of Pavement Marking 160. 000 0. 000
SF 0. 000 0. 00
10. 20000 0. 000 0. 00
0045 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0. 00
0050 202-01000 *Renoval of Fence 11, 882. 000 349. 000
LF 0. 000 0. 00
0. 41000 349. 000 143. 09
0055 202-01400 *Renoval of Cattle CGuard 1. 000 0. 000
EACH 0. 000 0. 00

1, 224. 00000 0. 000 0.00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00000 *Uncl assi fied Excavation 44, 201. 000 16, 500. 000
CY 0. 000 0. 00
5. 90000 16, 500. 000 97, 350. 00
0065 203-00100 Mick Excavation 1, 000. 000 653. 000
CY 0. 000 0. 00
19. 02000 653. 000 12, 420. 06
0070 203-01100 Proof Rolling 60. 000 4. 000
HOUR 0. 000 0. 00
87. 31000 4. 000 349. 24
0075 203-01140 Rol l'ing 40. 000 0. 000
HOUR 0. 000 0. 00
95. 15000 0. 000 0. 00
0080 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
115. 04000 0. 000 0. 00
0085 203-01565 Hydraul i c Excavat or 20. 000 2.000
HOUR 0. 000 0. 00
186. 78000 2.000 373.56
0090 203-01594 Conbi nati on Loader 80. 000 5. 500
HOUR 0. 000 0. 00
115. 04000 5.500 632.72
0095 203-01597 Pot hol i ng 40. 000 8. 500
HOUR 0. 000 0. 00
280. 50000 8. 500 2,384.25
0100 203-02330 Labor er 80. 000 18. 500
HOUR 0. 000 0. 00
39. 32000 18. 500 727. 42
0105 207-00205 Topsoi | 4, 095. 000 850. 000
CY 0. 000 0. 00
7.05000 850. 000 5,992.50
0110 207-00210 *St ockpi | e Topsoi | 6, 805. 000 5, 628. 000
CY 0. 000 0. 00
3. 44000 5, 628. 000 19, 360. 32



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 *Erosion Log (12 Inch) 4, 000. 000 885. 000
LF 215. 000 844. 95
3.93000 1, 100. 000 4,323. 00
0120 208-00011 *Erosion Bales (Wed Free) 250. 000 0. 000
EACH 0. 000 0. 00
12. 24000 0. 000 0. 00
0125 208-00020 *Silt Fence 5, 980. 000 2,031. 000
LF 0. 000 0. 00
1. 07000 2,031. 000 2,173.17
0130 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 224. 00000 0. 000 0. 00
0135 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 020. 00000 2.000 2, 040. 00
0140 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 2.750
HOUR 1. 000 40. 80
40. 80000 3.750 153. 00
0145 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
96. 90000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
76. 50000 0. 000 0. 00
0155 208-00205 *Erosion Control Supervisor 1, 200. 000 75. 500
HOUR 26. 250 1,472.63
56. 10000 101. 750 5,708. 18
0160 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0165 210-00012  *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00

408. 00000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18034- Bl D ESTI MATE RUN 12/ 01/2011
PRQJECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-00013  *Reset Mailbox Structure (Type 3) 4.000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
229. 50000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 7.600 1. 600
ACRE 0. 000 0. 00
704. 82000 1. 600 1,127.71
0185 212-00032 *Soi | Condi tioning 7.600 1. 600
ACRE 0. 000 0. 00
4,576. 74000 1. 600 7,322.78
0190 213-00004 *Mil ching (Weed Free Straw) 8. 300 1. 600
ACRE 0. 000 0. 00
453. 90000 1. 600 726. 24
0195 213-00009 *Fl exi ble G owth Medi um 1.900 0. 000
ACRE 0. 000 0. 00
3, 109. 98000 0. 000 0. 00
0200 213-00061 *Mul ch Tacki fier 1, 660. 000 320. 000
LB 0. 000 0. 00
2.38000 320. 000 761. 60
0205 213-00100 *Soi | Bi nder 3. 500 0. 000
ACRE 3.500 2,299.08
656. 88000 3.500 2,299.08
0210 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 250. 000 0. 000
SY 0. 000 0. 00
2.58000 0. 000 0. 00
0215 240- 00000 *WIdlife Biologist 20. 000 1.750
HOUR 0. 000 0. 00
66. 30000 1.750 116. 03
0220 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
66. 30000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18034- Bl D ESTI MATE RUN 12/ 01/2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 304- 02000 Aggregate Base Course (C ass 2) 36, 521. 000 0. 000
TON 18, 414. 670 244,915. 11
13. 30000 18, 414. 670 244,915. 11
0230 304- 06000 Aggregate Base Course (Cl ass 6) 16, 278. 000 0. 000
TON 6, 458. 440 103, 593. 38
16. 04000 6, 458. 440 103, 593. 38
0235 304- 09000 Aggregate Base Course (Special) 2, 499. 000 0. 000
CY 0. 000 0. 00
35. 73000 0. 000 0. 00
0240 310-00610 Ful | Depth Reclanation of Hot Mx Asphalt Pavenent 13, 870. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2. 65000 0. 000 0. 00
0245 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0250 403-34701 Hot M x Asphalt (G ading SX) (75) 13, 479. 000 0. 000
TON 2,592. 330 147, 244. 34
56. 80000 2,592. 330 147, 244. 34
0255 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 880. 000 0. 000
TON 142. 000 79, 520. 00
560. 00000 142. 000 79, 520. 00
0260 411-10251 Enul sified Asphalt (CSS-1) 4, 479. 000 0. 000
GAL 115. 000 287. 50
2.50000 115. 000 287.50
0265 411-10300 Enul sified Asphalt (Prinme Coat) 13, 416. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0270 420- 00102 Geotextile (Erosion Control) (O ass 1) 605. 300 291. 400
5% 313. 900 1, 600. 89
5.10000 605. 300 3,087.03
0275 420-00113 Geotextile (Drainage) (O ass 2) 1, 000. 000 0. 000
SY 0. 000 0. 00
2. 04000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 503-00018 *Drilled Caisson (18 Inch) 36. 000 0. 000
LF 0. 000 0. 00
68. 34000 0. 000 0. 00
0285 506-00212 Riprap (12 Inch) 316. 000 88. 000
cY 101. 000 11, 744. 28
116. 28000 189. 000 21,976.92
0290 506-01020 *CGeogrid Rei nforcenment 69, 297. 000 0. 000
5% 18, 852. 600 35, 065. 84
1. 86000 18, 852. 600 35, 065. 84
0290 MATERI AL ALLOMANCE Ceogri d Rei nf or cenent 48, 924. 731
SY -13, 310. 220 -24,757.01
1. 86000 35, 614. 511 66, 242. 99
0295 601-01000 Concrete O ass B 38. 830 0. 000
CY 0. 000 0. 00
660. 96000 0. 000 0. 00
0300 602-00000 Rei nforcing Steel 2, 758. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
0305 603-10150 15 I nch Corrugated Steel Pipe 200. 000 0. 000
LF 0. 000 0. 00
82. 62000 0. 000 0. 00
0310 603-50006 6 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
28. 56000 0. 000 0. 00
0315 604-00350 Inlet Type C (Special) 2.000 0. 900
EACH 1.100 4, 346. 63
3, 951. 48000 2.000 7,902. 96
0320 604- 00505 Inlet Type D (5 Foot) 2.000 1. 000
EACH 1. 000 3,173. 22
3,173. 22000 2.000 6, 346. 44
0325 607-00000 *Li ne Post 3. 000 2.000
EACH 0. 000 0. 00
25. 50000 2.000 51. 00



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 607-00005 *End Post 32. 000 14. 000
EACH 0. 000 0. 00
280. 50000 14. 000 3,927.00
0335 607-00010 *Corner and Line Brace Post 21. 000 9. 000
EACH 0. 000 0. 00
484. 50000 9. 000 4, 360. 50
0340 607-01010 *Fence Barbed Wre with Metal Posts (Special) 4, 140. 000 1, 814. 000
LF 0. 000 0. 00
1. 27000 1, 814. 000 2,303.78
0345 607- 11350 *Fence Deer 6, 254. 000 1, 593. 000
LF 0. 000 0. 00
7.09000 1, 593. 000 11, 294. 37
0350 607-11525 *Fence (Plastic) 1, 500. 000 1, 415. 000
LF 0. 000 0. 00
3. 06000 1, 415. 000 4,329. 90
0355 607-60001 *Pedestrian Gate (Special) 5. 000 0. 000
EACH 0. 000 0. 00
459. 00000 0. 000 0. 00
0360 607-60002 *CGanme Ranp 4.000 0. 400
EACH 0. 000 0. 00
4, 467. 60000 0. 400 1,787.04
0365 611-00017 *16 Foot Deer Quard 1. 000 0. 000
EACH 0. 000 0. 00
32,518. 62000 0. 000 0. 00
0370 611-00025 *24 Foot Deer Quard 3. 000 0. 000
EACH 0. 000 0. 00
46, 355. 94000 0. 000 0. 00
0375 611-00065 *64 Foot Deer Quard 1. 000 0. 000
EACH 0. 000 0. 00
88, 991. 94000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 91. 000 0. 000
EACH 0. 000 0. 00

25. 50000 0. 000 0. 00



CONTI D: C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO. 0004 15:23: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 612- 00002 *Del ineator (Type Il) 82. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0.00
0390 612-00003 *Delineator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0.00
0395 612- 00270 *Location Marker (Utility)(Flat Slat) 54. 000 0. 000
EACH 0. 000 0. 00
64. 26000 0. 000 0.00
0400 613-00306 *3 Inch Electrical Conduit (Bored) 894. 000 0. 000
LF 0. 000 0. 00
47. 43000 0. 000 0.00
0405 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 567. 000 2, 350. 000
LF 0. 000 0. 00
13. 26000 2, 350. 000 31, 161. 00
0405 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Plastic) 144. 928
LF 0. 000 0. 00
13. 26000 144.928 1,921.75
0410 613-05151 *WIldlife Detection System 2.000 0. 000
EACH 0. 000 0. 00
63, 138. 00000 0. 000 0.00
0415 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0420 613-50150 *Secondary Service Pedestal 4. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0.00
0425 614-00011 *Sign Panel (Oass I) 5. 000 0. 000
SF 0. 000 0. 00
13. 26000 0. 000 0.00
0430 614-00012 *Sign Panel (Oass I1I) 490. 000 0. 000
SF 0. 000 0. 00
16. 32000 0. 000 0.00



CONTI D: C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO. 0004 15:23: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 448. 000 0. 000
LF 0. 000 0. 00
17. 34000 0. 000 0. 00
0440 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 40. 000 0. 000
EACH 0. 000 0. 00
229. 50000 0. 000 0. 00
0445 614-10128 *Bl ankout Sign (Fiber Optic) 6. 000 0. 000
EACH 0. 000 0. 00
8, 853. 60000 0. 000 0. 00
0450 614- 84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0455 616-30018 18 Inch Trash Guard 3. 000 0. 000
EACH 0. 000 0. 00
754. 80000 0. 000 0. 00
0460 616-30024 24 Inch Trash Guard 2. 000 0. 000
EACH 0. 000 0. 00
848. 64000 0. 000 0. 00
0465 616- 30030 30 Inch Trash Guard 4.000 0. 000
EACH 0. 000 0. 00
871. 08000 0. 000 0. 00
0470 616-50048 6 Inch Valve and Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
940. 44000 0. 000 0. 00
0475 619-10180 18 Inch Wl ded Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
559. 98000 0. 000 0. 00
0480 624-20008 8 Inch Drainage Pipe (Oass 0) 0. 000 0. 000
LF 0. 000 0. 00
31. 62000 0. 000 0. 00
0485 624-20010 10 Inch Drainage Pipe (O ass 0) 0. 000 0. 000
LF 0. 000 0. 00
42. 84000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 624-20012 12 Inch Drainage Pipe (O ass 0) 195. 000 0. 000
LF 87.000 5, 856. 84
67. 32000 87. 000 5, 856. 84
0495 624-20018 18 Inch Drainage Pipe (O ass 0) 629. 000 317. 000
LF 0. 000 0. 00
65. 28000 317. 000 20, 693. 76
0500 624-20024 24 Inch Drainage Pipe (dass 0) 768. 000 183. 000
LF 132. 000 12, 790. 80
96. 90000 315. 000 30, 523. 50
0505 624-20030 30 Inch Drainage Pipe (dass 0) 185. 000 93. 000
LF 92. 000 11, 354. 64
123. 42000 185. 000 22,832.70
0510 624-20036 36 Inch Drainage Pipe (dass 0) 167. 000 128. 000
LF 0. 000 0. 00
118. 32000 128. 000 15, 144. 96
0515 624-20048 48 Inch Drai nage Pipe (O ass 0) 308. 000 240. 000
LF 0. 000 0. 00
96. 90000 240. 000 23, 256. 00
0520 624-20054 54 Inch Drainage Pipe (dass 0) 154. 000 120. 000
LF 0. 000 0. 00
120. 36000 120. 000 14, 443. 20
0525 625- 00000 *Construction Surveying 1. 000 0.370
LS 0.075 5, 067. 36
67, 564. 80000 0. 445 30, 066. 34
0530 625-00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
122. 40000 0. 000 0.00
0535 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0.100 24,300. 00
243, 000. 00000 0. 600 145, 800. 00
0540 626-01000 Public Information Services 1. 000 0. 250
LS 0. 000 0. 00

3, 703. 62000 0. 250 925.91



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18034- Bl D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0545 627- 00005 Epoxy Pavenent Mar ki ng 135. 000 0. 000
GAL 0. 000 0. 00
96. 90000 0. 000 0. 00
0550 627-00011 Pavenent Marking Paint (\Waterborne) 256. 000 0. 000
GAL 0. 000 0. 00
31. 62000 0. 000 0. 00
0555 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 509. 000 0. 000
|
) SF 0. 000 0. 00
18. 46000 0. 000 0. 00
0560 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k-Stop Line) 13. 000 0. 000
SF 0. 000 0. 00
8.27000 0. 000 0. 00
0565 630-00000  *Fl aggi ng 5, 400. 000 304. 500
HOUR 303. 250 6, 495. 62
21.42000 607. 750 13,018.01
0570 630- 00007 *Traffic Control Inspection 155. 000 31.000
DAY 13. 000 1, 657. 50
127. 50000 44. 000 5, 610. 00
0575 630-00012 *Traffic Control Managenent 210. 000 38. 000
DAY 18. 000 10, 557. 00
586. 50000 56. 000 32, 844.00
0580 630-80338 *Barricade (Type 3 M D) (Tenporary) 6. 000 0. 000
EACH 3. 000 382.50
127. 50000 3. 000 382.50
0585 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 2. 000
EACH 0. 000 0. 00
20. 40000 2.000 40. 80
0590 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 14. 000
EACH 4.500 252. 45
56. 10000 18. 500 1, 037.85
0595 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
81. 60000 3. 000 244. 80



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0600 630-80344 *Construction Traffic Sign (Special) 98. 000 49. 000
SF 0. 000 0. 00
15. 30000 49. 000 749.70
0605 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 0. 000 0. 00
40. 80000 0. 000 0. 00
0610 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
10, 200. 00000 1. 000 10, 200. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 27.000
EACH 0. 000 0. 00
51. 00000 27.000 1,377.00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 1. 000
EACH 0. 000 0. 00
61. 20000 1. 000 61. 20
0625 630- 80380 *Traffic Cone 160. 000 43. 500
EACH 0. 000 0. 00
10. 20000 43. 500 443.70
0630 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adj ustnent 56, 000. 000 -233. 800
FA 0. 000 0. 00
1. 00000 -233. 800 -233. 80
0645 700-70018 F/ A Roadway Snoot hness | ncentive 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18034-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 700- 70022 F/ A QIT Col orado Training Program 2, 100. 000 154. 000
FA 0. 000 0. 00
1. 00000 154. 000 154. 00
0660 700- 70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70025 F/' A Quality Incentive Paynent 61, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70034 F/ A Furnish and Install Electrical Service 15, 000. 000 12, 061. 000
FA 0. 000 0. 00
1. 00000 12, 061. 000 12, 061. 00
0680 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
EFA 4,210. 600 4,210. 60
1. 00000 4,210. 600 4,210. 60
0685 700- 70391 F/ A Wt | and Repl acenent 13, 899. 560 13, 899. 560
FA 0. 000 0. 00
1. 00000 13, 899. 560 13, 899. 56
0710 619-10080 8 In Wld Steel Pipe Irrigation (Pipe Mterial 96. 000 0. 000
Revi si on) CO#2
LF 96. 000 9, 312. 00
97. 00000 96. 000 9, 312. 00
0715 619-10160 16 In Wl d Steel Pipe 16-in wel ded steel snooth pipe 169. 000 0. 000
for irrigation
LF 169. 000 58, 981. 00
349. 00000 169. 000 58, 981. 00

CAT 0200 CURRENT AMI $ 5,416,357.76 $ 763,759.49% 1,453, 364.03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00



CONTI D: C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 18034-BID ESTI MATE RUN 12/ 01/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO. 0004 15: 23: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0695 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
0700 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 160. 00000 1. 000 8, 160. 00

CAT 0400 CURRENT AMI  $ 38, 760. 00 $

0.00$ 38, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 5,455,117.76 $

763,759.49% 1,492, 124.03



